
Process & Schedule
Background
1) Prepare Site Vicinity and Base Maps

2) Site Visit and Photographs
3) Key Stakeholder Meetings

Alternatives
1) Prepare Land Use & Circulation 

Alternatives
2) Prepare Cross-Section Alternatives 
3) Prepare Public Area Concept Alternatives
4) Stakeholder Charrette

Preferred Design
1) Refine Preferred Design Alternatives
2) Prepare Conceptual Design for 152nd 

South of NE 24th
3) Public Open House-NEW DATE TBD

Design Manual
1) Prepare Draft Design Manual

2) Refine Design Manual
3) Prepare Final Design Manual
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